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CCRNo. 4% - 55177 Logged Date  4/24/9% Rev. Request Type CCR
Priority Routine [_| Urgent [:] Emergency Affected Release Ver.2 Change Class 11
Drop 4

Title: Redeliver the Gray Patch (4.08) to SMC for distribution to GSFC DAAC

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

NDD. Patch 4.08 CCR 98-0511, ECSed10161

RTM Change ] Start New Baseline [_|

Problem

Testing was complete on the Gray patch in the VATC and is now ready for informal release to the GSFC DAAC

Proposed Solution
Ready for release to the site.

Impact Analysis:

Organizations Affected: 800 [ Contracts [] ECS CniefEng [ Fos [ M&O
Procurement [ Qo Rel. Dev [] Rel. A ] Rel.C [] SCDO Arch. ]
Science OF [] Security [} Subcentret [] Sys. Eng [] Sys Vert []
Acpt
Suei N E S B . MedlumD ............ Larger_—| ........................................................
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
B ———— - o
Additional LOC Man-Months
Materials

Originator LaVerne Jackson %[l }}) ’LLQ_,%'\/ ’f/;"f/ qy
Y J

Signature Date
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: Signature ) Date
Disposition Approvede Approved w/Comment ] Forward [ ] Disapproved [ ]
Comments:
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